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RAC Il NATIONAL MODEL STATEMENT OF WORK
FOR NON-TIME-CRITICAL REMOVAL SUPPORT (NS)
Revision 0

Gulfco Marine Maintenance Superfund Site
Brazoria County, Texas
August 18, 2010

Contract No: EP-W-06-004
Task Order No:

Introduction
PURPOSE

The purpose of this task order is to implement the non-time-critical removal support (NTCRS) at the
Gulfco Marine Maintenance Superfund Site (Site) to select a removal action to eliminate, reduce, or
control risks to human health and the environment. This statement of work (SOW) sets forth the
framework and requirements for the NTCRS. The NTCRS shall consist of preparation of an
Engineering Evaluation and Cost Analysis (EE/CA) report and a PRELIMINARY DRAFT Action
Memorandum for the repair of an existing cap over the former impoundments and for a wetland
sediment hot-spot removal. However, EPA shall determine the selected removal alternative. Current
sampling being performed at the Site will determine whether the wetland sediment hot-spot removal
will be necessary. For planning purposes, the sediment removal is to be included in the scope of this
EE/CA, and will remain a part of this SOW until or unless the current sampling results indicate that
the sediment hot-spot removal is not necessary to protect human health and the environment. The
sampling results are expected to be available sometime in the October 2010 timeframe. The goal for
completion of this task order is May 31, 2011.

SITE DESCRIPTION

The Site is located in Freeport, Texas at 906 Marlin Avenue (also referred to as County Road 756).
The Site consists of approximately 40 acres within the 100-year coastal floodplain along the north
bank of the Intracoastal Waterway between Qyster Creek approximately one mile to the east and the
Texas Highway 332 bridge approximately one mile to the west. The Site includes approximately
1,200 feet (ft.) of shoreline on the Intracoastal Waterway, a coastal shipping canal that extends from
Port Isabel to West Orange on the Texas Gulf Coast.

Marlin Avenue divides the Site into two areas. The property to the north of Marlin Avenue consists of
wetlands and the closed surface impoundments. The property south of Marlin Avenue was developed
for industrial uses with a dry dock, sand blasting areas, an aboveground storage tank (AST) tank
farm, and two barge slips connected to the Intracoastal Waterway. The Site was operated as a barge
cleaning and repair facility from 1971 until 1999.

The former surface impoundments were three earthen pits with natural clay liners located in Lot 56
on the north side of Marlin Avenue. These former impoundments were used for storage of waste oils,
caustics, various organic chemicals, and wash waters generated during barge cleaning activities. The
former impoundments were closed in 1982 when the liquids and majority of sludges were removed
and the remaining sludge was solidified with soil and left in place. The former impoundments were
then capped with 3-feet of clay cover and a hard wearing (shell) surface. During recent investigations
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at the Site, the cap was found to be between 2.5-feet and 3.6-feet thick, and was rutted on the western
end.

Recent investigations at the Site found that the sediment north of Marlin Avenue contained several
chemicals of potential ecological concern at concentrations exceeding the screening levels. These
chemicals include polynuclear aromatic hydrocarbons and several metals. At this time sediment
samples are being collected by the Respondents for the Site, and the Respondents will conduct
bioassays to determine the toxicity of this material.

GENERAL REQUIREMENTS

This is a term-form task order that requires the contractor to provide a completed Engineering
Evaluation and Cost Analysis (EE/CA) report that, when implemented through a removal action, will
eliminate, reduce or control risks to human health and the environment. Furnish all necessary and
appropriate personnel, materials, and services needed for, or incidental to, performing and completing
the NTCRS. The NTCRS and associated deliverables required under this task order shall be
consistent with the EE/CA, the Remedial Design/Remedial Action (RD/RA) Handbook (U.S. EPA
Office of Solid Waste and Emergency Response (OSWER) 9355.0-04B, EPA 540/R-95/059, June
1995), all other guidance used by EPA in conducting an NTCRS (Attachment 3), and the
requirements of this SOW. The NTRS involves the procurement of an analytical subcontractor(s).

In conducting the task order, EPA expects the contractor to propose the most appropriate and cost-
effective procedures and methodologies using accepted engineering practices and controls.
Throughout the performance of this task order, EPA expects the contractor to be responsible for
performing services and providing products at the lowest reasonable cost. If the contractor fails to
meet the requirements within the negotiated costs, the government may elect to provide the contractor
with additional funds to complete the task order without providing any additional fee. If there are
changes to the SOW by the government, the government will issue a formal amendment to the SOW
and negotiate the cost of the amendment with the contractor to form a new cost estimate.

A summary of the potential major deliverables and proposed schedule for submittals is in Attachment
1. This summary and schedule can be used as the basis for the contractor’s proposed deliverables and
schedules included in the work plan. Submit the major deliverables using the Transmittal of
Documents for Acceptance by EPA Form (Attachment 4) The EPA Task Order Monitor (TOM)

, = ve{GCOR) will track
dellverables submltted by the contractor usmg the Transmittal Reglster (Attachment 5).

A list of primary guidance and reference material is attached (Attachment 3). In all cases, the
contractor shall use the most recently issued guidance.

Communicate at least weekly with the EPA TOM, either in face-to-face meetings or through
conference calls. Document all decisions that are made in meetings and conversations with EPA via
the monthly progress reports. EPA will provide oversight of contractor activities throughout the
NTCRS. EPA review and approval of deliverables is a tool to assist this process and to satisfy, in
part, EPA’s responsibility to provide effective protection of public health, welfare, and the
environment. EPA will review deliverables to assess the likelihood that the NTCRS will achieve its
goals and that its performance and operations requirements have been met. Acceptance of
deliverables by EPA does not relieve the NTCRS contractor for the adequacy of the deliverables or
from their professional responsibilities.

Gulfco EE/CA
RAC Il Model NTCRS SOW - November 2002 2



RECORD KEEPING REQUIREMENTS

Maintain all technical and financial records for the NTCRS in accordance with the contract. At the
completion of the task order, submit an official record of the NTCRS in both compact disk and a
hardcopy to the TOM. Provide the deliverables using electronic media.

US EPA PRIMARY CONTACTS

The primary contact for this task order is Gary Miller. He can be reached at (214) 665-8318, via
facsimile at (214) 665-6660, or via e-mail at miller.garyg@epa.gov. His mailing address is US EPA
Region 6, 1445 Ross Avenue, Dallas, Texas 75202-2733.

TASK ORDER COMPLETION DATE AND PROJECT CLOSEOUT

The completion of the task order, perform all necessary project closeout activities as specified in the
contract. These activities include closing out any subcontracts, indexing and consolidating project
records and files as required above, and providing a technical and financial closeout report to EPA.
The goal is to complete task order technical activities and closeout activities by May 31, 2011.

NTCRS Work Planning
WORK PLAN WBS: 1.1

Prepare and submit a NTCRS work plan that includes a detailed description of implementation
activities, performance monitoring, and overall management strategy, including optimization, for the
NTCRS. Typical activities involved in preparing the work plan include, but are not limited to, the
following:

e Contacting the TOM Centracting-Officer-Representative (COR) within five calendar days after

receipt of the Statement of Work from EPA to schedule the scoping meeting or work plan
development conference call to be conducted between EPA and the contractor. Regional
personnel will be available to meet with the contractor after the initial scoping meeting to discuss
and clarify any issues the contractor may have regarding this project. Contact the TOM to
schedule this meeting at least five working days before the proposed meeting date.

Conducting-a-site-visitwith-the TOM during TFC bla g-phase-to-assist-in-developing
an-understanding-ofthe Site-and-any-logistics: [A site visit may not be necessary if the NTCRS
contractor is familiar with the site. If this is the case, delete this paragraph/bullet.] (NOT
REQUIRED)

e Preparing and submitting a final NTCRS work plan within 30 calendar days after issuance of this
SOW the-scoping-meeting- The work plan shall include a detailed description of the technical
approach for the NTCRS activities. Specify the necessary procedures, inspections, deliverables,
and schedules. Include a comprehensive implementation management schedule for completion of
each major activity and submittal.

e Preparing the estimated cost to complete the task order, including subcontractor costs, for each
element of the SOW; providing a breakdown of the cost by task and subtask levels, in accordance
with the contract work breakdown structure (WBS).
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o Negotiating and preparing a revised work plan, if the contractor fails to meet the Region’s
minimum standards. Note that EPA does not anticipate a need to re-negotiate with the contractor
nor to require the contractor to revise the work plan. Contractor costs associated with the
preparation of the revised work plan and cost estimate shall be paid by the government but shall
not bear fee.

e Providing conflict of interest disclosure.
SITE-SPECIFIC PLANS WBS: 1.2

Review all existing site-specific plans and prepare, update, and/or maintain plans, as necessary, for
NTCRS implementation. Incorporate the plans and procedures received from any subcontractor(s)
into the overall site plans. Should the contractor fail to meet the required standards in accordance
with the appropriate legal, regulatory, and EPA guidance, prepare revised site-specific plans. (NOTE:
In that event, contractor costs associated with the preparation of the revised site-specific plans shall
be paid by EPA but shall not bear fee.) Typical plans include, but are not limited to, the following:

e Sampling and Analysis Plan (SAP) in accordance with 40 CFR 300.415(b)(4)(ii).

o Site-specific Health and Safety Plan (HSP) that specifies employee training, protective
equipment, medical surveillance requirements, standard operating procedures, and a contingency
plan in accordance with 29 CFR 1910.120(l)(1) and (1)(2). NOTE: The RI/FS HSP may be
modified for use if appropriate.

POLLUTION LIABILITY INSURANCE WBS 1.3

Prepare and submit costs to the Contracting Officer for approval for task order-specific Pollution
Liability Insurance, if the contractor plans to bill insurance premiums as a direct charge to the task
order and there is no contract-wide Pollution Liability Insurance. (NOTE: Track and report all costs
associated with this subtask separately and in accordance with the Reports of Work, Attachment B, of
this contract.)

Project Management and Reporting Value: 10% Base Fee
PROJECT MANAGEMENT WBS: 14

Perform activities required to effectively manage the task order. These activities typically include,
but are not limited to, the following:

e Monitoring costs and progress.

e Preparing and submitting monthly progress reports that document monthly and cumulative cost,
performance status, and technical progress.

e Preparing and submitting monthly invoices in accordance with the level of detail as specified in
the contract.

o Manage, track, and report status of site-specific equipment.

e Participating in meetings and preparing and submitting meeting summaries.
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o Accommodating any external audit or review mechanism that EPA requires.
e Evaluating existing data, including usability, when directed by EPA.

o Coordinating with local and emergency response teams.

¢ Reviewing background documents as directed by EPA.

e Attending EPA-held training.

COMMUNITY INVOLVEMENT (CR) WBS: 2
Prepare and implement the Community Involvement Plan (CIP) for the site. Perform community
involvement activities in support of EPA throughout the NTCRS in accordance with the National Qil
and Hazardous Substances Pollution Contingency Plan (NCP, 40 CFR Part 300) and the Community
Relations in Superfund - A Handbook, (U.S. EPA, Office of Emergency and Remedial Response,

OSWER Directive No. 9230.0-3C, January 1992). These tasks include, but are not limited to, the
following:

o Conducting-community-interviews. (NOT REQUIRED)
o Developing-Community-tvelvementPlan{(CIR). (NOT REQUIRED)

¢ Providing public meeting and/or open house support: budget for (1) open house.

e Preparing fact sheets, notices and other informational documents: budget for (2) fact sheets.
o Providing supportforpropesed-plan. (NOT REQUIRED)

o  Providing-public-hearing-suppert. (NOT REQUIRED)

e Publishing public notices in local newspapers serving the site community: budget for (1)
newspaper notice.

e Maintaining public information repository.

o Developing-and-updating-site-matling-tists: (NOT REQUIRED)

REQUIRED)
e Preparing presentation materials.

e Implementing other community involvement activities as identified by the site-specific CIP or
EPA.

e Providing technical support to review Community Involvement deliverables and participate in
public meetings.
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Risk Identification Value: 40% base fee

PROJECT INITIATION WBS: 1.5

Perform project initiation and support that will lead to the selection of a removal action that
eliminates, reduces, or controls risks to human health and the environment. Typical activities include,
but are not limited to, the following:

Developing data summaries.

Compiling existing site data and reports.

Identifying significant data gaps that limit ability to identify and evaluating removal alternatives.
Developing a conceptual understanding of the site based on existing data.

Identifying likely response scenarios and potentially applicable technologies that address site
problems.

Preparing conceptual exposure pathway analysis in accordance with Regional guidelines and
OSWER Directives 9285.7-02B, 12/89, Risk Assessment Guidance for Superfund, Volume 1:
Human Health Evaluation Manual (Part A, Baseline Risk Assessment), Interim Final; 9285.7-
01B, 12/91, Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation
Manual (Part B, Development of Risk-Based Preliminary Remediation Goals); 9285.7-01C,
12/91 Risk Assessment Guidance for Superfund, Volume 1: Human Health Evaluation Manual
(Part C, Risk Evaluation of Remedial Alternatives); 9285.7-47, 12/01 Risk Assessment Guidance
for Superfund (RAGS), Volume 1: Human Health Evaluation Manual (Part D, Standardization
Planning, Reporting and Review of Superfund Risk Assessments) Final; and 9285.7-25, 2/97
Ecological Risk Assessment Guidance for Superfund: Process for Designing and Conduction
Ecological Risk Assessment.

Initiating identification of Applicable or Relevant and Appropriate Requirements (ARARS) that
affect selection of the removal action

FIELD INVESTIGATION/DATA ACQUSITION (FI) WBS: 3

Collect environmental data required to support the NTCRS. Data acquisition begins with EPA's
approval of the Field Sampling Plan (FSP). Typical activities include, but are not limited to, the
following:

o Hydrogeological-assessment:

Mobilization/demobilization.

Soil boring, drilling, and testing: budget for (3) test borings in cap.

Environmental sampling.
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- Field-screening (NOT REQUIRED)
- Greundwatersampling (NOT REQUIRED)

- Surface soil sampling: budget for (8) soil/sediment samples

- Soil boring/permeability sampling: budget for (3) permeability analysis
- Surface-water-and-sedimentsamphing (NOT REQUIRED)

- Airmonitoring (NOT REQUIRED)

- indeorsampling (NOT REQUIRED)

o Reuseassessment. (NOT REQUIRED)

o Geotechnicalsurvey. (NOT REQUIRED)

o Field-generated waste characterization and disposal in accordance with local, State and Federal
regulations.

e Site reconnaissance.
- Ecological resources reconnaissance

- Wel-l—mvem.elcy (NOT REQUIRED)

- l:andﬁ-l—l—ga&emlsyen sampllng (NOT REQUIRED)

- Surface-geophysicalsurvey (NOT REQUIRED)

- On-site-andresidentiabwellsampling (NOT REQUIRED)
- Surface-watersampling (NOT REQUIRED)

- Soil sampling

- Sediment sampling

- Leachatesamphing (NOT REQUIRED)

- Field-screening (NOT REQUIRED)

- Tankand-drum-samphing (NOT REQUIRED)

«Ecological Characterization. (NOT REQUIRED)

(NOT REQUIRED)

SAMPLE ANALYSIS (SN) WBS: 4

Analyze split samples taken to document and confirm sampling results and performance. A variety of

mechanisms may be used to implement this task including: field-screening-using-mobile-faciities-or
field-poertable-equipment; the Contract Laboratory Program (CLP), laboratories procured under

subpool or team subcontracts, the-Regional-Environmental-Services Division{(ESD), the
Environmental Response Team (ERT) laboratory, or regionally procured laboratories. [NOTE: This
task consists exclusively of performing sample analyses and producing analytical data. For cost
estimating purposes, there should be no direct labor costs under this task - no hours should be
reflected under this task, only dollars.]
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ANALYTICAL SUPPORT AND DATA VALIDATION (AN) WBS: 5

Schedule, coordinate, track, and oversee sample analyses and validate analytical data. Typical
activities include, but are not limited to, the following:

e Collecting, preparing, and shipping environmental samples in accordance with the Field
Sampling Plan (FSP). The following types of sampling shall be required:

- Field-screening (NOT REQUIRED)
- Groundwatersampling (NOT REQUIRED)

- Surface and subsurface soil sampling

- Surface-waterand sediment sampling

- Alrmenitoring-and-sampling (NOT REQUIRED)

- Biotasampling (NOT REQUIRED)

- Othertypes-ofmedia-sampling-and-screening (NOT REQUIRED)

o Developing data quality objectives (DQO) for each sampling event; these DQOs shall be the
determinative factor for assessing the success or failure of the sampling.

¢ Requesting, obtaining, and performing oversight of analytical services in compliance with EPA
requirements.

e Coordinating with the EPA Sample Management Office (SMO), the Regional Sample Control
Coordinator (RSCC), and/or the Region 6 Houston Laboratory regarding analytical support, data
validation, and quality assurance issues.

¢ Implementing the EPA-approved laboratory quality assurance program that provides oversight of
in-house and subcontracted laboratories through periodic performance evaluation sample analyses
and/or on-site audits of operations and has a system of corrective actions.

e Providing sample management including chain of custody procedures, information management,
sample retention, and 10-year data storage.

e Performing data validation, the process by which the quality of the data, the defensibility of the
data, and the chain of custody are verified. Performing data validation in accordance with
Regional guidelines.

¢ Reviewing data for usability for its intended purpose.

e Providing reports on data validation and usability.

DATA EVALUATION (DE) WBS: 6
Compile analytical and field data. Provide data in format that is compatible with Regional or
National electronic data management network. Typical activities include, but are not limited to, the
following:

e Data usability evaluation and field quality assurance/quality control (QA/QC).

e Data Reduction and Tabulation.
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e Data reduction and tabulation.

- Soil boring and-menitoring-well logs.

- Field sampling data.

Hydrogeologicaltesting-data: (NOT REQUIRED)
Geophysical-data-{downhole-geophysies;survey). (NOT REQUIRED)

- Analytical results.

o Environmental-Fate-and Transport-Meodeling/Evaluation. (NOT REQUIRED)
Risk Assessment Value: 40% Base Fee

RISK ASSESSMENT (RA) WBS: 7

Conduct a streamlined ecological risk evaluation basehne-human-health-and-ecologicalrisk

assessments. The objective of these assessments is to characterize and quantify, where appropriate,
the current and potential human-healthand environmental risks that would prevail if no further
remedial action is taken.

Risk Assessment must be done in accordance with applicable Agency guidance, directives and
procedures.

IDENTIFICATION AND SCREENING OF REMOVAL ALTERNATIVES (IS) WBS: 8

Identify and screen removal alternatives appropriate to the purpose and scope of the Non-Time
Critical Removal Action that comply with ARARs to the maximum extent practicable.

ANALYSIS OF REMOVAL ALTERNATIVES (AL) WBS: 9

Assess individual removal alternatives against the criteria of effectiveness, implementability and cost,
in addition to comparative analysis of options. Recommend and conduct treatability studies at
direction of EPA. EPA shall determine the selected removal alternative.

Engineering Evaluation and Cost Analysis Value: 100% Award Fee
ENGINEERING EVALUATION/COST ANALYSIS (EE/CA) REPORT (EE) WBS: 10

Prepare findings after data have been evaluated. The task includes all draft and final reports. Also
includes providing technical assistance in the preparation of the PRELIMINARY DRAFT Action
Memo, however, EPA shall determine the selected removal alternative. The EE/CA Report shall
include a discussion of the following:

e Site Characterization.

- Site description

- Site background

- Analytical data

- Site conditions that justify a removal action

- Reuse Assessment and Reasonably Anticipated Future Land Uses
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¢ Risk Evaluation.
- Human-healthrisks (NOT REQUIRED)
- Ecological risks
- Proposed cleanup levels

o |dentification of Removal Action Objectives.

Statutory limits on removal actions

Removal action scope

Removal action schedule

Applicable or Relevant and Appropriate Requirements

o Identification of Removal Action Alternatives.
e Analysis of Removal Alternatives.
- Effectiveness
- Implementability
- Cost
e Comparative Analysis.
o |dentification of ARARSs.

e Provide technical assistance in the preparation of the Action Memorandum.

¢ Evaluation of Post-Removal Site control activities necessary to sustain the integrity of the
Removal Action.

POST EE/CA SUPPORT (PE) WBS: 11

Perform activities subsequent to the Engineering Evaluation/Cost Analysis (EE/CA). Typical
activities include, but are not limited to, the following:

e Attending public meetings, briefings, public hearings, technical meetings with PRPs: budget for
(1) meeting.

e Providing technical assistance in the preparation of the Responsiveness Summary.

e Providing technical assistance in the preparation of the Action Memorandum.

ABPMINISTRATIVERECORB(AR) (NOT REQUIRED) WBS: 12
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RAC Il Model NTCRS SOW - November 2002 10



" o | s

TASK ORDER CLOSEOUT (CO) WBS: 13

Perform the necessary activities to close out the task order in accordance with contract requirements.
Typical activities include but are not limited to, the following:

e Packaging and returning documents to the government.

e Duplicating/distribution/storage of files.

e Archiving files in accordance with Federal Record Center requirements.

o Preparing microfiche/microfilm/optical disk or other EPA-approved data storage technology.

e Preparing the closeout report in accordance with Regional guidance or other procedures as
specified in the task order. If the final hours/budget is greater than +/- 10% of the original

approved work plan/task order hours/budget, the TOCR shall describe the circumstances that
explain why this occurred.
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Attachment 1 - Summary of Major Submittals for Non-Time-Critical Removal Support - Gulfco Marine Maintenance Site

NO. OF DUE DATE EPA REVIEW
DELIVERABLE COPIES (calendar days) PERIOD

Non-Time Critical Removal Support Work Plan 1HC & 1EC | 30 days after receipt of the Statement of Work from EPA 10 days after receipt of work

plan
Monthly Progress Reports 1HC & 1EC | Monthly and as required in the contract NA
Site Management Plan (SMP) 1HC & 1EC | 7 days after approval of NTCRS work plan 3 days after receipt of plan
Health and Safety Plan (HASP) 1HC & 1EC | 7 days after approval of NTCRS work plan 3 days after receipt of plan
Sampling and Analysis Plan (SAP) 1HC & 1EC | 7 days after approval of NTCRS work plan 3 days after receipt of plan
Quality Assurance Project Plan (QAPP) 1HC & 1EC | 7 days after approval of NTCRS work plan 3 days after receipt of plan
Fact Sheets 1EC 5 days after notification from EPA 3 days after receipt of fact

sheet
Public Meeting Support Materials TBD One week prior to scheduled meeting NA
Field Reports 1EC Friday of every week of field activities (covering activities 3 days after receipt

through noon on Thursday)
Data Validation Report 1HC & 1EC | 7 days after receipt of all analytical results from laboratory 3 days after receipt
Data Evaluation Summary Report 1HC & 1EC | 7 days after receipt of all analytical results from laboratory 3 days after receipt
) (NOT 3 frurmber] : loti f fiold i N [ 1 ‘ .
REQUIRED)
Ecological-Risk-Assessment-Report (include with 3 frumber]-days-after completion-of field-investigations frumber]-days-afterreceipt
EE/CA Report)
LAl . haical 3 rumber] : letion-of field.i - [ 1 ‘ .
(include with EE/CA Report)
Remeval-Alternatives-Evaluation—(include with 3 [rumber]-days-after completion-af removal-alternative [number]-days-afterreceipt
EE/CA Report) technical-memerandum
Draft EE/CA Report 3HC & 1EC (50 days after approval of NTCRS work plan-frumber}-days 9 days after receipt
‘ lati ‘ Lol - luati

Final EE/CA Report 3HC & 1EC | 8 days after receipt of EPA comments on draft EE/CA Report |4 days after receipt

Gulfco EE/CA
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NO. OF DUE DATE EPA REVIEW
DELIVERABLE COPIES (calendar days) PERIOD
Preliminary Draft Action Memo 1HC & 1EC [ 14 days after final EE/CA report submitted 10 days after receipt of

memo

Closeout Report

1HC & 1EC

30 days after Preliminary Draft Action Memo submitted

21 days after receipt of
report

Final Costs

1HC & 1EC

90 days after task order closeout

NA
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Attachment 2 - Work Breakdown Structure (WBS) for Non-Time-Critical Removal

Support (NTCRYS)
Task 1 Project Planning and Support (PP)
1.1  Project planning.
1.1.1 Attend scoping meeting.
1.1.2 Conduct site visit.
1.1.3 Develop Work Plan and cost estimate
1.1.4 Negotiate Work Plan and Cost Estimate.
1.1.5 Provide conflict of interest disclosure.
1.2 Site-specific plans.
1.2.1 Sampling and Analysis Plan (SAP).
1.2.2 Health and Safety Plan (HSP)
1.3 Pollution liability insurance
1.4 Project management.
1.4.1 Monitor costs and prepare periodic status reports.
1.4.2 Participate in meetings/communicate routinely/prepare meeting notes.
1.4.3 Manage, track, and report status of site-specific equipment.
1.4.4 Accommodate any external audit or review mechanism that EPA shall require.
1.4.5 Evaluate existing data, including usability, when directed by EPA.
1.4.6 Coordinate with local and emergency response teams.
1.4.7 Review background documents as directed by EPA.
1.4.8 Attend EPA-held training.
1.5 Project initiation and support.
1.5.1 Develop data summaries.
1.5.2 Compile existing site data and reports.
1.5.3 Identify significant data gaps that limit ability to identify and evaluate removal alternatives.
1.5.4 Develop a conceptual understanding of the site based on existing data.
1.5.5 Identify likely response scenarios and potentially applicable technologies and operable units that
address site problems.
1.5.6 Prepare conceptual exposure pathway analysis.
1.5.7 Initiate identification of Applicable or Relevant and Appropriate Requirements (ARARS) that affect
selection of removal action.
Task 2 Community Involvement (CR)
2.1 Conductcommunity-interviews. (NOT REQUIRED)
2.2 Prepare-Community-tnhvelvement Plan{CHR). (NOT REQUIRED)
2.3 Provide public meeting and/or open house support.
2.4  Prepare fact sheets, notices and other informational documents.
2.5 Providesupportforproposedplan- (NOT REQUIRED)
2.6 Providepublic-hearing-suppoert: (NOT REQUIRED)
2.7  Publish public natices in local newspapers serving the site community.
2.8 Maintain public information repositories.
2.9 Develepand—update—sﬁ&mﬂmg—hs% (NOT REQUIRED)

2.10
2.11
2.12

2.13

. (NOT REQUIRED)

Prepare presentauon materlals

Implementation of other Community Involvement activities as identified by the site-specific Community
Involvement Plan or EPA.

Provide technical support to review Community Involvement deliverables and participate in public meetings.

Task 3 Field Investigation/Data Acquisition (FD

3.1
3.2
3.3
3.4
3.5

Mobilization/demobilization.
Hydrogeological-assessment: (NOT REQUIRED)
Soil boring, drilling, and testing.

Environmental sampling.

Reuse-assessment. (NOT REQUIRED)

RAC Il Model NTCRS SOW 14 November 2002



3.6 Geotechnicalsurvey. (NOT REQUIRED)
3.7 Field-generated waste characterization and disposal in accordance with local, state and federal regulations.
3.8  Site reconnaissance.

3.9 Ecologicalcharacterization. (NOT REQUIRED)

Task 4 Sample Analysis (SN)
4.1 Sample analyses and production of analytical data. [NOTE: For cost estimating purposes there should be no
direct labor costs under this task - no hours should be reflected under this task, only dollars.]

Task 5 Analytical Support and Data Validation (AN)
5.1 Collect, prepare, and ship environmental samples in accordance with the Field Sampling Plan (FSP).

5.1.1 Field-sereening. (NOT REQUIRED)
5.1.2 Ground-watersampling: (NOT REQUIRED)

5.1.3 Surface and subsurface soil sampling.
5.1.4 Surface-waterand sediment sampling.

5.1.5 Adrmenitoring-and-sampling: (NOT REQUIRED)
5.1.6 Bietasamphing: (NOT REQUIRED)
5.1.7 Othertypes-of mediasampling-and-sereening. (NOT REQUIRED)

5.2 Develop performance or acceptance criteria (such as data quality objectives (DQOQ)) for each sampling event;
these criteria shall be the determinative factor for assessing the success or failure of the sampling.

5.3 Request, obtain, and perform oversight of analytical services in compliance with EPA requirements.

5.4  Coordinate with the EPA Sample Management Office (SMO), the Regional Sample Control Coordinator
(RSCC), andlorthe-Environmental-Services Division{ESD) regarding analytical support, data validation, and
quality assurance issues.

5.5 Implement the EPA-approved laboratory quality assurance program that provides oversight of in-house and
subcontracted laboratories through periodic performance evaluation sample analyses and/or on-site audits of
operations and has a system of corrective actions.

5.6 Provide sample management including chain of custody procedures, information management, sample
retention, and 10-year data storage.

5.7 Perform data validation, the process by which the quality of the data, the defensibility of the data, and the
chain of custody are verified. Perform data validation in accordance with Regional guidelines.

5.8 Review data for usability for its intended purpose.

5.9 Provide reports on data validation and usability.

Task 6 Data Evaluation (DE)
6.1 Combine analytical and field data, providing data in a format that is compatible with Regional or national
electronic data management network.
6.1.1 Data usability evaluation and field quality assurance/quality control (QA/QC).
6.1.2 Data reduction and tabulation.

REQUIRED)
6.2 Data reduction, tabulation, and evaluation.

6.4 Environmental-fateand-transpert-moedehinglevaluation. (NOT REQUIRED)

Task 7 Risk Assessment (RA)
7.1 Condueta-baseline-human-health-risk-assessment: (NOT REQUIRED)

7.2 Conduct an ecological risk evaluation baseline-ecological-risk-assessment.

7.3 Prepare draft risk evaluation assessment reports. (include with draft EE/CA Report)

7.4 Prepare final risk evaluation assessment reports. (include with final EE/CA Report)

Task 8 Identification and Screening of Removal Alternatives (1S)
8.1 Identify and screen appropriate removal alternatives.

Task 9 Analysis of Removal Alternatives (AL)
9.1 Assess individual removal alternatives.

9.2 Perform a comparative analysis of options.

9.3 Recommend treatability studies.
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9.4  Conduct treatability studies at direction of EPA.

Task 10 Engineering Evaluation/Cost Analysis (EE/CA) Report (EE)
10.1 Prepare draft EE/CA Report(s).
10.2 Prepare final EE/CA Report.

Task 11 Post EE/CA Support (PE)
11.1 Attend public meetings, briefings, public hearings, technical meetings with PRPs.

11.2 Provide technical assistance in the preparation of the Responsiveness Summary.

11.3 Provide technical assistance in the preparation of the Action Memorandum.

Task 12 Administrative Record (NOT REQUIRED) (AR)
A i DA_TONM ita Attorney inistratiy 1

Task 13 Task order Closeout (CO)
13.1 Package and return documents to the government.

13.2 Duplicate, distribute, and store files.

13.3 Archive files in accordance with Federal Record Center requirements.

13.4 Produce microfiche/microfilm/optical disk or other EPA-approved storage format.

13.5 Prepare the Task order Closeout Report (WACR).
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Attachment 3 - Regulations and Guidance Documents

The following list, although not comprehensive, consists of many of the regulations and guidance documents that
apply to the NTCRS process:

1.

2.
3.

10.
11.
12.
13.

14.
15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

217.

American National Standards Practices for Respiratory Protection. American National Standards Institute
Z88.2-1980, March 11, 1981.

ARCS Construction Contract Modification Procedures September 89, OERR Directive 9355.5-01/FS.
CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency and
Remedial Response, August 1988 (DRAFT), OSWER Directive No. 9234.1-01 and -02.

Community Relations in Superfund V' A Handbook, U.S. EPA, Office of Emergency and Remedial Response,

January 1992, OSWER Directive No. 9230.0-3C.

A Compendium of Superfund Field Operations Methods, Two Volumes, U.S. EPA, Office of Emergency and
Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive No. 9355.0-14.

Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U.S. EPA, Office of Solid
Waste and Emergency Response, October 1986, OSWER Directive No. 9472.003.

Contractor Requirements for the Control and Security of RCRA Confidential Business Information, March
1984,

Data Quality Objectives for Remedial Response Activities, U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement, EPA/540/G-87/003, March 1987, OSWER Directive
No. 9335.0-7B.

Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual, U.S. EPA
Region IV, Environmental Services Division, April 1, 1986 (revised periodically).

EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised November 1984.
Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised periodically).
Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, Interim Final,
U.S. EPA, Office of Emergency and Remedial Response, October 1988, OSWER Directive NO. 9355.3-01.
Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potential Responsible
Parties, U.S. EPA Office of Emergency and Remedial Response, EPA/540/G-90/001, April 1990.

Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990.
Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA Office of
Emergency and Remedial Response (DRAFT), OSWER Directive No. 9283.1-2.

Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, Office of Emergency and Remedial
Response, Prepublication version.

Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and Emergency
Response, Publication 9345.3-03FS, January 1992.

Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of Research
and Development, Cincinnati, OH, QAMS-004/80, December 29, 1980.

Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, Office of Emergency
and Remedial Response, July 12, 1982, EPA Order No. 1440.2.

Interim Guidance on Compliance with Applicable of Relevant and Appropriate Requirements, U.S. EPA,
Office of Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05.

Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of
Emergency and Remedial Response, QAMS-005/80, December 1980.

Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media, February 1989,
EPA 23/02-89-042; vol. 2, Ground water (Jul 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40 CFR Part
300, March 8, 1990.

NIOSH Manual of Analytical Methods, 2nd edition. VVolumes I-V1I for the 3rd edition, Volumes I and 11,
National Institute of Occupational Safety and Health.

Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, National Institute of
Occupational Safety and Health/Occupational Health and Safety Administration/United States Coast
Guard/Environmental Protection Agency, October 1985.

Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 1992,
OSWER Directive 9355.7-03.

Procedure for Planning and Implementing Off-Site Response Actions, Federal Register, Volume 50, Number
214, November 1985, pages 45933-45937.
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28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.

39.
40.

41,

42,

43.

44,

45,

46.

47.

48.

49,

Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and Remedial
Response, April 1989, OSWER Directive No. 9320.2-3A.

Quality in the Constructed Project: A Guideline for Owners, Designers and Constructors, Volume 1,
Preliminary Edition for Trial Use and Comment, American Society of Civil Engineers, May 1988.

Remedial Design and Remedial Action Handbook, U.S. EPA, Office of Emergency and Remedial Response,
June 1995, OSWER Directive No. 9355.5-22.

Revision of Policy Regarding Superfund Project Assignments, OSWER Directive No. 9242.3-08, December
10, 1991. [Guidance, p. 2-2]

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.

Standard Operating Safety Guides, U.S. EPA, Office of Emergency and Remedial Response, November 1984,
Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926, Occupational
Health and Safety Administration.

Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Occupational Health and
Safety Administration.

Structure and Components of 5-Year Reviews, OSWER Directive No. 9355.7-02, May 23, 1991. [Guidance,
p. 3-5]

Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potentially
Responsible Parties, April 1990, EPA/540/G-90/001.

Superfund Remedial Design and Remedial Action Guidance, U.S. EPA, Office of Emergency and Remedial
Response, June 1986, OSWER Directive No. 9355.0-4A.

Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ. 9242.2-08FS.
TLVs-Threshold Limit Values and Biological Exposure Indices for 1987-88, American Conference of
Governmental Industrial Hygienists.

Treatability Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency Response,
EPA/540/R-92/071a, October 1992.

USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, U.S. EPA, Office of
Emergency and Remedial Response, July 1988.

USEPA Contract Laboratory Program Statement of Work for Organic Analysis, U.S. EPA, Office of
Emergency and Remedial Response, February 1988.

Userxs Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management Office, August

1982.

Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, Publication
9355.5-03FS, May 1990.

Guide to Documenting Cost and Performance for Remediation Projects, Publication EPA-542-B-95-002,
March 1995.

Presumptive Remedies: Policy and Procedures, U.S. EPA, Office of Solid Waste and Emergency Response,
Directive 9355.0-47FS, EPA 540-F-93-047, PB 93-963345, September, 1993.

Presumptive Remedies for Soils, Sediments, and Sludges at Wood Treater Sites, U.S. EPA, Office of Solid
Waste and Emergency Response, Directive 9200.5-162, EPA/540/R-95/128, PB 95-963410, November, 1995.
Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated Groundwater at
CERCLA Sites, U.S. EPA, Office of Solid Waste and Emergency Response, Directive 9283.1-12, EPA
5401R/023, June, 1996.

See the following guidance documents for more information on performance-based contracting:

50

51.

52.

53.

A Guide to Best Practices for Performance-Based Service Contracting, Office of Federal Procurement Policy,
April 1996.

A Guide to Best Practices for Performance-Based Service Contracting, Final Edition, Office of Federal
Procurement Policy, October 1998.

Performance-Based Contracting (Fact Sheet), U.S. EPA, Office of Emergency and Remedial Response, Draft
February 1999.

Policy Letter 91-2, To The Heads of Executive Agencies and Departments, April 9, 1991.
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Attachment 4 - Transmittal Of Documents For Acceptance By EPA

DATE: TRANSMITTAL NO.
TRANSMITTAL OF DOCUMENTS FOR ACCEPTANCE BY EPA
TO: FROM: ﬁ _
New Transmittal
ﬁ Re-submittal of
Transmittal No.
SUBTASK NO. DELIVERABLE NO. OF REMARKS
COPIES

ACCEPTANCE ACTION

DOCUMENTS FOUND ACCEPTABLE (LIST BY SUBTASK NO.)

NAME/TITLE/SIGNATURE OF REVIEWER
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DATE
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Attachment 5 - Transmittal Register

TRANSMITTAL REGISTER

PROJECT TITLE AND LOCATION CONTRACT NO. WORK ASSIGNMENT NO.
Subtask No. of Due Transmittal Date Date EPA
Copi Datt No. Received C t Accept:
No. DELIVERABLE opies ate 0 eceive og]enrl]?rgos cc;gtznce REMARKS
Contractor
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